COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

NHPP0252-477
1-25 SOUTH GAP PACKAGE 3

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0021 PROG

PERCENT TIME:

Page 1
ESTIMATE RUN 05/12/2021

15:14:58

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 628.0 DAYS TIME ALLOW: 11/23/2022 FIXED COMPLETION DA”
52.12 ORIG TIME ALLOW: 11/23/2022 FIXED COMPLETION DA

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 04/25/2021 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 133,320,566.67 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 64.23%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 47,692,313.33 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$  85,628,253.34 $ 2,332,888.08
0.00 0.00
85,628,253.34 2,332,888.08
1,008,028.89 -78,936.54
86,636,282.23 2,253,951.54
-1,799,952.75 2,318.06
0.00 0.00
84,836,329.48 2,256,269.60
0.00 0.00
0.00 0.00
84,836,329.48 2,256,269.60
0.00 0.00
PAYMENT DUE $ 2,256,269.60

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00002

0015 202-00010

0017 202-00013

0020 202-00015

0025 202-00019

0030 202-00020

0035 202-00021

0040 202-00023

0045 202-00035

0050 202-00037

C22927-COMBO
22591-BID
NHPP0252-477

DESCRIPTION

ROADWAY

*Clearing and Grubbing

ITEM

Removal of Structure (Special)

*Removal of Tree

Rem Erosion Mat

*Removal of Headwall

*Removal of Inlet

*Removal of Concrete Box Culvert

*Removal of Manhole

*Removal of Embankment Protector Type 3

*Removal of Pipe

*Removal of End Section

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0021

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
115,710.00000

1.000
EACH
9,710.14000
517.000
EACH
435.75000
2,041.000
SY
16.70000
6.000
EACH
1,008.00000
31.000
EACH
987.00000
1.000
EACH

23,205.00000

2.000
EACH
1,207.50000
3.000
EACH
420.00000
2,587.000
LF
26.25000
36.000
EACH

264.60000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.860
0.060
0.920

0.000
0.000
0.000

517.000
0.000
517.000

0.000
0.000
0.000

6.000
0.000
6.000

28.000
3.000
31.000

1.000
0.000
1.000

2.000
0.000
2.000

3.000
0.000
3.000

2,343.000
99.000
2,442.000

31.000
0.000
31.000

Page 2
ESTIMATE RUN 05/12/2021

15:14:58
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
6,942.60
106,453.20
0.00
0.00
0.00
225,282.75
0.00
0.00
0.00
6,048.00
2,961.00
30,597.00
0.00
23,205.00
0.00
2,415.00
0.00
1,260.00
2,598.75
64,102.50
0.00
8,202.60



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0052 202-00040 Rem Elec Conduit 3,811.000 3,811.000
LF 0.000 0.00
9.89000 3,811.000 37,690.79
0055 202-00060 *Removal of Travel Time Indicator 11.000 11.000
EACH 0.000 0.00
1,211.70000 11.000 13,328.70
0060 202-00090 *Removal of Delineator 746.000 170.000
EACH 0.000 0.00
1.07000 170.000 181.90
0065 202-00127 *Removal of Riprap 451.000 29.000
cY 0.000 0.00
19.43000 29.000 563.47
0070 202-00210 *Removal of Concrete Pavement 15,450.220 5,093.490
SY 1,408.450 12,436.61
8.83000 6,501.940 57,412.13
0075 202-00220  *Removal of Asphalt Mat 98,515.000 83,608.300
SY 6,899.830 59,545.53
8.63000 90,508.130 781,085.16
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 59,056.190
SY 0.000 0.00
2.84000 59,056.190 167,719.58
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 25,105.370
SY 0.000 0.00
8.93000 25,105.370 224,190.95
0087 202-00246 Rem Asphalt Mat (Planing)(Special) (12 IN) 0.000 0.000
Sy 0.000 0.00
25.53000 0.000 0.00
0090 202-00248 *Removal of Rumble Strips 46,250.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 113,636.790
SF 1,286.350 926.17

0.72000 114,923.140 82,744.66



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0097 202-00500 Rem Port Present Str (FR36) 0.000 0.000
EACH 0.000 0.00
4,634.62000 0.000 0.00
0100 202-00700 *Removal of Light Standard 23.000 23.000
EACH 0.000 0.00
807.45000 23.000 18,571.35
0105 202-00705 *Removal of Light Standard Foundation 18.000 18.000
EACH 0.000 0.00
807.45000 18.000 14,534.10
0107 202-00710 Rem Power Pole 0.000 0.000
EACH 0.000 0.00
3,643.50000 0.000 0.00
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 0.000
EACH 0.000 0.00
341.25000 0.000 0.00
0120 202-00750 *Removal of Luminaire 16.000 16.000
EACH 0.000 0.00
404.25000 16.000 6,468.00
0125 202-00810 *Removal of Ground Sign 143.000 79.000
EACH 1.000 42.64
42.64000 80.000 3,411.20
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 1.000
EACH 0.000 0.00
20,994.75000 1.000 20,994.75
0140 202-00827 *Removal of Pull Box 25.000 5.000
EACH 0.000 0.00

231.00000 5.000 1,155.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0145 202-01000 *Removal of Fence 77,093.000 74,740.000
LF 2,353.000 800.02
0.34000 77,093.000 26,211.62
0150 202-01035 *Removal of Gate 13.000 0.000
EACH 0.000 0.00
139.63000 0.000 0.00
0155 202-01130 *Removal of Guardrail Type 3 42,023.000 41,683.500
LF 339.500 2,230.52
6.57000 42,023.000 276,091.11
0160 202-01170 Removal of Guardrail Type 7 2,483.000 2,483.000
LF 0.000 0.00
15.75000 2,483.000 39,107.25
0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 10,462.800 10,462.800
LF 0.000 0.00
3.49000 10,462.800 36,515.17
0175 202-01300 Removal of End Anchorage 39.000 39.000
EACH 0.000 0.00
812.43000 39.000 31,684.77
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008 Clean Culvert (18" to 24" Culvert)--CO # 003 2,606.000 437.000
LF 0.000 0.00
21.00000 437.000 9,177.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 0.000 0.000
4'x4' CBC)
EACH 0.000 0.00

32.55000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4' 2,612.000 818.000
CBC)--CO # 003
LF 0.000 0.00
32.55000 818.000 26,625.90
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ) 0.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4')--CO # 003 1,794.000 1,528.000
LF 0.000 0.00
56.70000 1,528.000 86,637.60
0200 202-05030 *Sawing Asphalt Material (10 Inch) 119,538.000 113,238.700
LF 2,172.000 6,841.80
3.15000 115,410.700 363,543.71
0205 203-00050 *Unsuitable Material 45,733.810 45,733.810
cY 0.000 0.00
39.90000 45,733.810 1,824,779.02
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 272,932.610
CY 1,022.000 14,859.88
14.54000 273,954.610 3,983,300.03
0211 203-00060  Emb Matl (CIP) (FR 21) 7,231.940 2,219.000
CcY 5,012.940 98,855.18
19.72000 7,231.940 142,613.86
0215 203-01100 *Proof Rolling 200.000 81.000
HOUR 1.000 152.25
152.25000 82.000 12,484.50
0218 203-01500  Blading 100.000 19.250
HOUR 0.000 0.00
204.75000 19.250 3,941.44
0220 203-01510 *Backhoe 306.500 306.500
HOUR 0.000 0.00
199.50000 306.500 61,146.75
0222  203-01550 Dozing 100.000 8.000
HOUR 0.000 0.00

357.00000 8.000 2,856.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0225 203-01597

0230 203-02330

0235 206-00510

0240 207-00205

0245 207-00210

0250 207-00305

0255 207-00310

0260 207-00405

0265 208-00002

0267 208-00011

0270 208-00013

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION
ROADWAY
*Potholing
Laborer

*Filter Material (Class A)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

Topsoil (Special)

*Erosion Log Type 1 (12 Inch)

Erosion Bales (Weed Free)

*Erosion Log Type 1 (20 Inch)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0021

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1,200.000 170.500
HOUR 25.500
263.38000 196.000
757.750 706.250
HOUR 51.500
50.98000 757.750
4,438.000 657.310
cYy 0.000
90.30000 657.310
31,903.000 21,373.870
cy 0.000
7.04000 21,373.870
48,029.800 32,973.000
cYy 2,074.000
5.78000 35,047.000
2,581.000 0.000
cy 0.000
18.90000 0.000
2,581.000 0.000
cYy 0.000
17.33000 0.000
1,200.000 211.000
cy 0.000
95.55000 211.000
32,000.000 5,512.000
LF 250.000
5.20000 5,762.000
508.000 469.000
EACH 39.000
29.93000 508.000
36,785.000 36,055.000
LF 730.000
6.80000 36,785.000

Page 7
ESTIMATE RUN 05/12/2021

15:14:58
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
6,716.19
51,622.48
2,625.47
38,630.10
0.00
59,355.09
0.00
150,472.04
11,987.72
202,571.66
0.00
0.00
0.00
0.00
0.00
20,161.05
1,300.00
29,962.40
1,167.27
15,204.44
4,964.00
250,138.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0275 208-00020 *Silt Fence 10,000.000 9,987.000
LF 0.000 0.00
1.21000 9,987.000 12,084.27
0280 208-00021 *Silt Fence (Reinforced) 38,831.000 37,951.000
LF 880.000 2,780.80
3.16000 38,831.000 122,705.96
0281 208-00021 Silt Fence (Reinf) (Monofilament Type A) 0.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0285 208-00033 *Sediment Trap 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035 *Aggregate Bag 16,753.000 15,885.000
LF 868.000 3,489.36
4.02000 16,753.000 67,347.06
0291 208-00035 Aggregate Bag (Rubber Wattle)(CMO 20) 0.000 0.000
LF 0.000 0.00
11.03000 0.000 0.00
0292 208-00036 Aggregate Bag (Special) (Reset Rubber Wattle)(CMO 2 0) 0.000 0.000
LF 0.000 0.00
4.48000 0.000 0.00
0295 208-00041 *Rock Check Dam 75.000 12.000
EACH 0.000 0.00
1,470.00000 12.000 17,640.00
0300 208-00045 Concrete Washout Structure 6.000 1.000
EACH 0.000 0.00
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 8.000 5.000
EACH 0.000 0.00
4,643.48000 5.000 23,217.40
0310 208-00056 *Storm Drain Inlet Protection (Type IIl) 65.000 0.000
EACH 0.000 0.00

428.57000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 208-00060 *Temporary Slope Drain 465.000 353.000
LF 0.000 0.00
11.25000 353.000 3,971.25
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 148.040
cY 0.000 0.00
74.55000 148.040 11,036.38
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 17.000 10.000
EACH 0.000 0.00
17,896.37000 10.000 178,963.70
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0335 208-00103 *Removal and Disposal of Sediment (Labor) 3,883.000 3,594.000
HOUR 289.000 14,733.22
50.98000 3,883.000 197,955.34
0340 208-00105 *Removal and Disposal of Sediment (Equipment) 332.000 121.800
HOUR 0.000 0.00
165.66000 121.800 20,177.39
0345 208-00106 *Sweeping (Sediment Removal) 2,496.890 2,451.390
HOUR 45.500 7,491.12
164.64000 2,496.890 411,087.97
0350 208-00200 Erosion Control Management 1.000 0.555
LS 0.025 42,179.33

1,687,173.19000 0.580 978,560.45



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 208-00300 *Temporary Berms 21,000.000 779.000
LF 0.000 0.00
3.36000 779.000 2,617.44
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 10.000 10.000
EACH 0.000 0.00
1,380.46000 10.000 13,804.60
0365 210-00473 *Reset TV Cameras 2.000 1.000
EACH 0.000 0.00
5,769.75000 1.000 5,769.75
0370 210-00475 *Reset Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
15,172.50000 1.000 15,172.50
0375 210-00810 *Reset Ground Sign 3.000 0.500
EACH 0.000 0.00
426.39000 0.500 213.20
0380 210-00815 *Reset Sign Panel 1.000 0.000
EACH 1.000 266.50
266.50000 1.000 266.50
0385 210-00816 Reset Sign Panel (Special) 19.000 14.500
EACH 0.500 1,100.96
2,201.91000 15.000 33,028.65
0390 210-00825 *Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
2,742.60000 0.000 0.00
0395 210-00827 *Reset Pull Box 2.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
0400 210-04020 *Modify Inlet 10.000 10.000
EACH 0.000 0.00
2,625.00000 10.000 26,250.00
0405 210-04025 *Modify Structure 5.000 5.000
EACH 0.000 0.00

3,675.00000 5.000 18,375.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0410

0415

0420

0425

0430

0435

0437

0440

0445

0450

0455

212-00006

212-00009

212-00022

212-00028

212-00032

213-00004

213-00012

213-00061

213-00150

214-00005

214-01011

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Seeding (Native)

*Seeding (Temporary)

*Seeding (Riparian)

*Seeding (Wetlands)

*Soil Conditioning

*Mulching (Weed Free Straw)

Spray-on Mulch Blanket

*Mulch Tackifier

*Bonded Fiber Matrix

*Landscape Maintenance (24 Month)

*Live Brush Mattress

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0021

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
46.000 42.760
ACRE 1.480
637.50000 44.240
22.000 12.350
ACRE 0.000
375.00000 12.350
10.000 0.000
ACRE 0.000
1,050.00000 0.000
1.000 0.000
ACRE 0.000
1,366.07000 0.000
79.000 42.740
ACRE 1.480
3,053.57000 44.220
56.000 8.310
ACRE 0.740
642.85000 9.050
19.210 19.210
ACRE 0.000
4,217.20000 19.210
15,600.000 1,660.450
LB 148.790
2.14000 1,809.240
45.900 44.610
ACRE 1.290
2,892.86000 45.900
1.000 0.000
LS 0.000
82,657.40000 0.000
850.000 0.000
LF 0.000

18.22000 0.000

Page 11
ESTIMATE RUN 05/12/2021

15:14:58
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
943.50
28,203.00
0.00
4,631.25
0.00
0.00
0.00
0.00
4,519.28
135,028.87
475.71
5,817.79
0.00
81,012.41
318.41
3,871.77
3,731.79
132,782.27
0.00
0.00
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0460 214-01012 *Live Brush Fascine 660.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 3,860.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0470 214-01130 *Beaver Dam Analog 825.000 128.000
LF 92.000 4,681.88
50.89000 220.000 11,195.80
0475 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 77,487.700
Sy 2,978.000 6,224.02
2.09000 80,465.700 168,173.31
0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
Sy 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
SY 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 12,890.770 12,437.440
SY 453.330 2,443.45

5.39000 12,890.770 69,481.25
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PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,145.110 4,145.110
Sy 0.000 0.00
6.46000 4,145.110 26,777.41
0520 217-00000 *Herbicide Treatment 0.000 0.000
SY 0.000 0.00
203.57000 0.000 0.00
0521 217-00020 Herbicide Treatment CO # 003--HOUR 154.660 154.660
HOUR 0.000 0.00
203.57000 154.660 31,484.14
0525 240-00000 *Wildlife Biologist 400.000 214.430
HOUR 30.000 3,246.30
108.21000 244.430 26,449.77
0530 240-00010 *Removal of Nests 400.000 0.000
HOUR 0.000 0.00
105.87000 0.000 0.00
0535 240-00020 Netting 3,000.000 967.700
SY 0.000 0.00
13.13000 967.700 12,705.90
0540 304-06007 *Aggregate Base Course (Class 6) 53,436.000 33,684.940
CcY 341.000 18,649.29
54.69000 34,025.940 1,860,878.66
0545 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,273.000 598.210
TON 157.760 27,224.64
172.57000 755.970 130,457.74
0550 403-09210 *Stone Matrix Asphalt 19,206.000 1,303.930
TON 0.000 0.00
104.74000 1,303.930 136,573.63
0555 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 187,843.000 118,647.260
TON 3,750.230 255,353.16
68.09000 122,397.490 8,334,045.09
0560 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 65,398.000 5,264.970
TON 0.000 0.00

73.50000 5,264.970 386,975.30
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PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0565 411-10255 *Emulsified Asphalt (Slow-Setting) 112,685.000 37,163.820
GAL 1,331.700 4,194.86
3.15000 38,495.520 121,260.89
0570 412-00190 Concrete Pavement (Patching) 902.000 285.560
SY 157.170 19,803.42
126.00000 442.730 55,783.98
0572 420-00102 Geotextile (Er Cont) (CL 1) 2,985.070 2,985.070
SY 0.000 0.00
76.77000 2,985.070 229,163.82
0575 420-00200 *Geotextile (Weed Barrier) 56.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 104,931.400 104,931.400
SY 0.000 0.00
5.78000 104,931.400 606,503.49
0585 420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 31.000
LF 0.000 0.00
384.30000 31.000 11,913.30
0595 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 196.450
LF 0.000 0.00
855.70000 196.450 168,102.27
0610 506-00206 *Riprap (6 Inch) 4,966.000 78.080
cY 0.000 0.00

95.55000 78.080 7,460.54
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PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 506-00212 *Riprap (12 Inch) 3,103.900 3,103.900
cY 0.000 0.00
111.30000 3,103.900 345,464.07
0620 506-00236  *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0622 506-00237  Riprap (36 In) (Spec) 0.000 0.000
cY 0.000 0.00
253.58000 0.000 0.00
0625 506-00412  *Soil Riprap (12 Inch) 1,822.770 1,822.770
cY 0.000 0.00
147.00000 1,822.770 267,947.19
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,967.770 8,104.770
LF 863.000 82,200.75
95.25000 8,967.770 854,180.09
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 694.000 374.000
LF 16.000 2,100.00
131.25000 390.000 51,187.50
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 101.000 101.000
LF 0.000 0.00
162.75000 101.000 16,437.75
0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,233.000 1,174.000
LF 59.000 12,513.90
212.10000 1,233.000 261,519.30
0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 959.000 800.000
LF 0.000 0.00
332.34000 800.000 265,872.00
0655 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 30.000 12.000
LF 0.000 0.00
334.95000 12.000 4,019.40
0660 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 114.000 108.700
LF 0.000 0.00

280.35000 108.700 30,474.05
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PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0665 603-05018 *18 Inch Reinforced Concrete End Section 21.000 21.000
EACH 0.000 0.00
997.50000 21.000 20,947.50
0670 603-05024 *24 Inch Reinforced Concrete End Section 11.000 11.000
EACH 0.000 0.00
1,155.00000 11.000 12,705.00
0675 603-05030 *30 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,365.00000 7.000 9,555.00
0680 603-05036 *36 Inch Reinforced Concrete End Section 18.000 18.000
EACH 0.000 0.00
1,627.50000 18.000 29,295.00
0685 603-05042 *42 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,785.00000 7.000 12,495.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
1,365.00000 1.000 1,365.00
0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 12.000 11.000
LF 0.000 0.00
2,220.75000 11.000 24,428.25
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 7.500 7.500
LF 0.000 0.00
3,381.00000 7.500 25,357.50
0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 197.000
LF 0.000 0.00
1,512.00000 197.000 297,864.00
0710 604-00310 *Inlet Type C (10 Foot) 6.000 6.000
EACH 0.000 0.00
4,725.00000 6.000 28,350.00
0715 604-00505 *Inlet Type D (5 Foot) 14.000 12.000
EACH 0.000 0.00

4,935.00000 12.000 59,220.00
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0718 604-00305 Inlet Ty C (5 Ft) 4.000 4.000
EACH 0.000 0.00
4,147.50000 4.000 16,590.00
0720 604-00510 *Inlet Type D (10 Foot) 3.000 2.000
EACH 0.000 0.00
6,930.00000 2.000 13,860.00
0725 604-25000 *Vane Grate Inlet Special 10.000 4.800
EACH 0.000 0.00
9,082.50000 4.800 43,596.00
0730 604-25005 *Vane Grate Inlet (5 Foot) 35.200 33.600
EACH 1.600 12,112.80
7,570.50000 35.200 266,481.60
0735 604-25010 *Vane Grate Inlet (10 Foot) 18.000 7.200
EACH 0.800 6,804.00
8,505.00000 8.000 68,040.00
0740 604-25015 *Vane Grate Inlet (15 Foot) 5.000 0.800
EACH 0.000 0.00
10,342.50000 0.800 8,274.00
0745 604-26005 *Vane Grate Inlet (Double) (5 Foot) 17.600 16.800
EACH 0.800 8,022.00
10,027.50000 17.600 176,484.00
0750 604-26010 *Vane Grate Inlet (Double) (10 Foot) 23.000 11.200
EACH 0.000 0.00
11,130.00000 11.200 124,656.00
0752 604-26015 Vane Grate Inlet (D) (15 Ft) 1.000 0.800
EACH 0.000 0.00
7,192.50000 0.800 5,754.00
0754 604-30005 MH Slab Base (5 Ft) 3.000 2.000
EACH 0.000 0.00
4,305.00000 2.000 8,610.00
0755 604-30010 *Manhole Slab Base (10 Foot) 3.600 3.600
EACH 0.000 0.00

5,145.00000 3.600 18,522.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0760 604-30015

0765 604-30020

0768 604-30025

0770 604-31000

0775 606-00301

0780 606-00305

0785 606-00910

0790 606-00915

0795 606-00940

0797 606-00941

0800 606-00942

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

MH Slab Base (25 Ft)

*Manhole Box Base (Special)

*Guardrail Type 3 (6-3 Post Spacing)

*Guardrail Type 3 (Special)

*Guardrail Type 9 (Style CA)

*Guardrail Type 9 (Style CG)

*Guardrail Type 9 (Style CE)

Guardrail Type 9 (Style CE) (Special)

*Guardrail Type 9 (Style CGE)

ESTIMATE NO: 0021

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.600
EACH
7,612.50000

5.000
EACH
9,922.50000

1.000
EACH
12,127.50000

12.000
EACH
18,165.00000

26,672.000
LF
27.10000
2,439.000
LF
34.26000
3,888.000
LF
112.97000
1,410.000
LF
111.75000
23,574.000
LF
171.24000
3,161.000
LF
178.59000
3,832.000
LF

167.62000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3.600
0.000
3.600

2.400
0.000
2.400

0.800
0.000
0.800

9.800
0.800
10.600

20,071.000
0.000
20,071.000

1,332.000
0.000
1,332.000

1,304.000
-330.000
974.000

108.000
753.000
861.000

13,414.000
-768.000
12,646.000

3,161.000
-20.000
3,141.000

764.000
0.000
764.000

Page 18
ESTIMATE RUN 05/12/2021

15:14:58
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
27,405.00
0.00
23,814.00
0.00
9,702.00
14,532.00
192,549.00
0.00
543,924.10
0.00
45,634.32
-37,280.10
110,032.78
84,147.75
96,216.75
-131,512.32
2,165,501.04
-3,571.80
560,951.19
0.00
128,061.68
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PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00
290.55000 0.000 0.00
0810 606-01340 *End Anchorage Type 3D 22.000 19.000
EACH 0.000 0.00
1,033.03000 19.000 19,627.57
0815 606-01370 *Transition Type 3G 39.000 24.000
EACH 0.000 0.00
4,179.27000 24.000 100,302.48
0820 606-01380 *Transition Type 3H 35.000 22.000
EACH 0.000 0.00
1,199.54000 22.000 26,389.88
0822 606-01390 End Anchor Ty 3K 1.000 0.000
EACH 0.000 0.00
1,584.45000 0.000 0.00
0823 606-01460 Median Terminal 0.000 0.000
EACH 0.000 0.00
8,188.95000 0.000 0.00
0824 606-01401 Transition Type BR10B-GR9 (FR36) 3.000 3.000
EACH 0.000 0.00
17,102.13000 3.000 51,306.39
0825 606-02005 *End Anchorage (Flared) 26.000 19.000
EACH 0.000 0.00
2,354.54000 19.000 44,736.26
0826 606-02003 End Anchor (Nonflared) 0.000 0.000
EACH 0.000 0.00
3,150.00000 0.000 0.00
0830 607-00005 *End Post 216.000 49.000
EACH 4.000 1,671.04
417.76000 53.000 22,141.28
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

61.20000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 38.000
EACH -4.000 -244.80
61.20000 34.000 2,080.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 12) 120.000
EACH 0.000 0.00
61.20000 120.000 7,344.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 25.000
EACH 0.000 0.00
61.20000 25.000 1,530.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
35.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 29.000
EACH -4.000 -142.40
35.60000 25.000 890.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 75.000
EACH 0.000 0.00
35.60000 75.000 2,670.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 18.000
EACH 0.000 0.00
35.60000 18.000 640.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 44.000
EACH 0.000 0.00
35.60000 44.000 1,566.40

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 1.000
EACH 0.000 0.00
35.60000 1.000 35.60

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 167.000
EACH -4.000 -3.12
0.78000 163.000 127.14
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 MATERIAL ALLOWANCE 40D Galvanized Nails 166.995
EACH -4.001 -6.52
1.62963 162.994 265.62

0830 MATERIAL ALLOWANCE 9 Ga Wire 167.000
EACH -4.000 -22.40
5.60000 163.000 912.80

0830 MATERIAL ALLOWANCE 9 Ga Wire 12.000
EACH 0.000 0.00
7.46667 12.000 89.60

0835 607-00010 *Corner and Line Brace Post 499.000 302.000
EACH 17.000 10,861.98
638.94000 319.000 203,821.86

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 59.000
EACH -17.000 -1,734.00
102.00000 42.000 4,284.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 57.000
EACH 0.000 0.00
102.00000 57.000 5,814.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 49.000
EACH 0.000 0.00
102.00000 49.000 4,998.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 32.750
EACH -17.000 -1,210.40
71.20000 15.750 1,121.40

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 120.000
EACH 0.000 0.00
71.20000 120.000 8,544.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 7.500
EACH 0.000 0.00
71.20000 7.500 534.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0835

0835

0835

0835

0835

0840

607-01000

0845

607-11350

0845

0845

0845

0845

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

MATERIAL ALLOWANCE 9 Ga. Wire

MATERIAL ALLOWANCE 9 Ga. Wire

MATERIAL ALLOWANCE Wire Brace Splices

MATERIAL ALLOWANCE 40D Galvanized Nails

*Fence Barbed Wire with Metal Posts

*Fence Deer

MATERIAL ALLOWANCE Woven Wire Fence

MATERIAL ALLOWANCE Woven Wire Fence

MATERIAL ALLOWANCE Woven Wire Fence

MATERIAL ALLOWANCE Woven Wire Fence

ESTIMATE NO: 0021

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
71.20000
EACH
11.20000
EACH
0.95419
EACH
1.56000
EACH
3.70341
2,785.000
LF
2.17000
144,925.000
LF
7.86000
LF
1.08400
LF
1.08400
LF
1.14000
LF

1.08400

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

21.000
0.000
21.000

197.000
-17.000
180.000

358.000
0.000
358.000

196.981
-17.000
179.981

197.005
-17.001
180.004

2,785.000
0.000
2,785.000

104,934.000
3,226.000
108,160.000

0.000
0.000
0.000

0.000
0.000
0.000

6,066.000
-3,226.000
2,840.000

34,000.000
0.000
34,000.000

Page 23
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,495.20
-190.40
2,016.00
0.00
341.60
-26.52
280.77
-62.96
666.63
0.00
6,043.45
25,356.36
850,137.60
0.00
0.00
0.00
0.00
-3,677.64
3,237.60
0.00
36,856.00
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PROJECT: NHPP0252-477 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Staples (21 per post) 0.000
LF 0.000 0.00
0.13913 0.000 0.00

0845 MATERIAL ALLOWANCE Staples (21 per post) 39,990.656
LF -3,225.992 -448.80
0.13912 36,764.664 5,114.70

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 6,426.003
LF -3,226.003 -3,125.19
0.96875 3,200.000 3,100.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE _______
CAT NO0200 ROADWAY
0845 MATERIAL ALLOWANCE Fence Post, Wood 2,560.000
LF 0.000 0.00
0.96875 2,560.000 2,480.00
0845 MATERIAL ALLOWANCE Copper Coat Protectant 46,288.761
LF -3,224.774 -39.31
0.01219 43,063.987 524.95
0845 MATERIAL ALLOWANCE Splice-it Sleeves 46,238.397
LF -3,221.519 -15.27
0.00474 43,016.878 203.90
0845 MATERIAL ALLOWANCE Staples (Additional) 46,299.784
LF -3,225.797 -327.87
0.10164 43,073.987 4,378.04
0850 607-11525 Fence (Plastic) 8,419.000 7,609.000
LF 810.000 4,074.30
5.03000 8,419.000 42,347.57
0855 607-11530 *Fence (Special) 1,147.000 832.000
LF 0.000 0.00
2.63000 832.000 2,188.16
0860 607-60002 *Game Ramp 61.000 28.000
EACH 0.500 3,435.96
6,871.91000 28.500 195,849.44
0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 0.000
EACH 0.000 0.00
360.70820 0.000 0.00
0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 2.500
EACH -0.500 -180.35
360.70820 2.000 721.42
0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 30.500
EACH 0.000 0.00
360.70820 30.500 11,001.60
0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 40.000
EACH 0.000 0.00

48.70500 40.000 1,948.20
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 33.000
EACH -0.500 -19.04
38.08525 32.500 1,237.77

0860 MATERIAL ALLOWANCE Lumber (10" x 2" x 8") 27.455
EACH -0.500 -28.35
56.69470 26.955 1,528.21

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 5.550
EACH 0.000 0.00
56.64865 5.550 314.40

0860 MATERIAL ALLOWANCE Lumber (12" x 2" x 8") 21.459
EACH -0.500 -40.03
80.06700 20.959 1,678.12

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 11.541
EACH 0.000 0.00
80.06300 11.541 924.01

0860 MATERIAL ALLOWANCE Lumber (14" x 2" x 8") 7.707
EACH -0.500 -12.23
24.46600 7.207 176.33

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 40.000
EACH 0.000 0.00
15.47000 40.000 618.80

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000
EACH 0.000 0.00

243.30500 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 28.832
EACH -0.500 -121.65
243.30500 28.332 6,893.32

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 4.167
EACH 0.000 0.00
243.30500 4.167 1,013.85

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 1.000
EACH 0.000 0.00
243.30000 1.000 243.30
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 8.000
EACH -0.500 -17.90
35.80000 7.500 268.50
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.500
EACH 0.000 0.00
35.80000 0.500 17.90
0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 16.500
EACH 0.000 0.00
35.80000 16.500 590.70
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 17.000
EACH -0.500 -23.10
46.20000 16.500 762.30
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 40.000
EACH 0.000 0.00
25.98750 40.000 1,039.50
0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 33.000
Unit
EACH -0.500 -24.75
49.50000 32.500 1,608.75
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 0.000 0.00
139.40000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 31.500
Unit
EACH -0.500 -69.70
139.40000 31.000 4,321.40
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.500
Unit
EACH 0.000 0.00

139.40000 1.500 209.10



CONTID:
PCN:
PROJECT:

C22927-COMBO
22591-BID
NHPP0252-477

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0021

ESTIMATE RUN
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CAT NO0200

0860

0860

0860

0860

0860

0865

607-60008

0865

0865

0865

0868

607-60105

0870 607-60109

CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
ROADWAY
MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.000
Unit
EACH 0.000
131.40000 1.000
MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14" 0.000
EACH 0.000
49.50000 0.000
MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14 0.000
EACH 0.000
49.50000 0.000
MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14" 4.000
EACH -0.500
49.50000 3.500
MATERIAL ALLOWANCE 8 foot x 8 inch Dia. Brace ( 6 Per 0.000
unit
) EACH 0.000
107.40000 0.000
*Game Ramp (Special) 2.000 2.000
EACH 0.000
5,140.54000 2.000
MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 1.000
EACH 0.000
1,260.60000 1.000
MATERIAL ALLOWANCE 10' x 8" Dia. Posts--4 Each per 0.000
Unit
EACH 0.000
131.40000 0.000
MATERIAL ALLOWANCE 12' x 8" Dia. Posts (20 Each per 0.000
Unit
) EACH 0.000
811.00000 0.000
4 Foot Gate (Spec) 13.000 3.000
EACH 0.000
1,102.50000 3.000
*8 Foot Gate (Special) 0.000 0.000
EACH 0.000
2,345.74000 0.000

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
131.40
0.00
0.00
0.00
0.00
-24.75
173.25
0.00
0.00
0.00
10,281.08
0.00
1,260.60
0.00
0.00
0.00
0.00
0.00
3,307.50
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0875 607-60117 *16 Foot Gate (Special) 14.000 13.000
EACH 1.000 3,071.81
3,071.81000 14.000 43,005.34
0880 607-60243 *40 Foot Gate (Special) 6.000 3.000
EACH 0.000 0.00
1,396.28000 3.000 4,188.84
0885 607-60620 *Road Closure Gate 4.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0890 609-21020 Curb and Gutter Type 2 (Section 1I-B) 0.000 0.000
LF 0.000 0.00
39.60000 0.000 0.00
0892 609-21021 Cand G Ty2II-M 324.000 0.000
LF 0.000 0.00
35.60000 0.000 0.00
0895 609-24002 Gutter Type 2 (2 Foot) 1,950.000 0.000
LF 0.000 0.00
25.67000 0.000 0.00
0900 609-60011 *Curb Type 6 (Section M) 2,171.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0905 611-00019 *18 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
54,165.80000 0.000 0.00
0910 611-00023 *22 Foot Deer Guard 2.000 0.000
EACH 1.000 70,133.86
70,133.86000 1.000 70,133.86
0910 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH -1.000 -18,247.37
18,247.37000 1.000 18,247.37
0910 MATERIAL ALLOWANCE Shipping 0.000
EACH 0.000 0.00

1,467.01500 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0910

0910

0910

0910

0910

0910

0915 611-00025

0915

0915

0915

0915

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE AZZ Galvanizing

MATERIAL ALLOWANCE AZZ Galvanizing

MATERIAL ALLOWANCE High Plains Fabrication--Par

MATERIAL ALLOWANCE Shipping

MATERIAL ALLOWANCE Addit. Steel and Fabrication

*24 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Shipping

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE AZZ Galvanizing

ESTIMATE NO: 0021

CURRENT
QUANTITY/
UNITS
UNIT PRICE

ation
EACH
61.38000

EACH
3,786.00000

EACH
4,286.77000

tial
EACH
2,772.00000

EACH
1,467.01500

EACH
4,407.40500

1.000
EACH
72,221.08000

EACH
20,710.80000

EACH
1,600.38000

ation
EACH
66.96000

EACH
3,397.24000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
-1.000
1.000

1.000
-1.000
0.000

1.000
0.000
1.000

2.000
-1.000
1.000

2.000
-1.000
1.000

2.000
-1.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

Page 31
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-61.38
61.38
-3,786.00
0.00
0.00
4,286.77
-2,772.00
2,772.00
-1,467.02
1,467.02
-4,407.41
4,407.41
0.00
0.00
0.00
20,710.80
0.00
1,600.38
0.00
66.96
0.00
3,397.24
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE _
CAT NO0200 ROADWAY
0915 MATERIAL ALLOWANCE High Plains Fabrication 1.000
EACH 0.000 0.00
6,048.00000 1.000 6,048.00
0920 611-00029 *28 Ft Deer Guard 5.000 0.000
EACH 0.500 42,127.70
84,255.40000 0.500 42,127.70
0920 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00
24,162.60000 0.000 0.00
0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00
6,977.25000 0.000 0.00
0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00
6,977.25000 0.000 0.00
0920 MATERIAL ALLOWANCE Revised (4 oF 5 units) Estim ate 014 4.000
EACH -0.500 -12,548.08
25,096.15500 3.500 87,836.54
0920 MATERIAL ALLOWANCE Fabrication 1.000
EACH -0.500 -3,488.63
6,977.25000 0.500 3,488.63
0920 MATERIAL ALLOWANCE Fabrication--High Plains 3.000
EACH 0.000 0.00
6,977.25000 3.000 20,931.75
0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00
6,977.25000 0.000 0.00
0920 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 4.000
EACH -0.500 -39.06
78.12000 3.500 273.42
0920 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH -0.500 -3,382.38
6,764.75000 0.500 3,382.38
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0920 MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit 1.000
EACH 0.000 0.00
4,944.70000 1.000 4,944.70

0920 MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit 1.000
EACH 0.000 0.00
5,002.46000 1.000 5,002.46

0920 MATERIAL ALLOWANCE High Plains Fabrication 4.000
EACH -0.500 -882.00
1,764.00000 3.500 6,174.00

0920 MATERIAL ALLOWANCE Shipping 4.000
EACH -0.500 -933.56
1,867.11000 3.500 6,534.89

0925 611-00031 *30 Foot Deer Guard 3.000 0.000
EACH 0.000 0.00

92,901.34000 0.000 0.00

0925 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 3.000
EACH 0.000 0.00
25,888.50000 3.000 77,665.50

0925 MATERIAL ALLOWANCE Fabrication 1.000
EACH 0.000 0.00
7,481.25000 1.000 7,481.25

0925 MATERIAL ALLOWANCE Fabrication 1.000
EACH 0.000 0.00
7,555.20000 1.000 7,555.20

0925 MATERIAL ALLOWANCE Shipping 3.000
EACH 0.000 0.00
2,000.47667 3.000 6,001.43

0925 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 3.000
EACH 0.000 0.00
83.70000 3.000 251.10

0925 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
5,650.00000 1.000 5,650.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0925 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
5,551.22000 1.000 5,551.22
0930 611-00033 *32 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
104,176.08000 0.000 0.00
0930 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
27,614.40000 1.000 27,614.40
0930 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
89.28000 1.000 89.28
0935 611-00039 *38 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
122,212.44000 0.000 0.00
0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
32,792.10000 1.000 32,792.10
0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
7,120.44000 1.000 7,120.44
0935 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
106.02000 1.000 106.02
0935 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
6,666.00000 1.000 6,666.00
0940 611-00041 *40 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
128,237.16000 0.000 0.00
0940 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00

13,518.60000 1.000 13,518.60



CONTID:
PCN:
PROJECT:

CAT NO0200

0940

0940

0940

0945

611-00043

0945

0945

0945

0947

611-00044

0947

0947

0947

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Shipping

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

*42 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

44 Ft Deer Guard

MATERIAL ALLOWANCE Steel--LB Foster

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE Western Steel

ESTIMATE NO: 0021

ation

ation

ation

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
20,999.40000

EACH
2,533.94000
EACH
111.60000
2.000
EACH

134,261.88000

EACH
5,601.48000

EACH
30,642.57000

EACH
117.18000
0.000
EACH
150,465.00000
EACH

32,101.74000

EACH
122.76000

EACH
5,739.95000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

2.000
0.000
2.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

ESTIMATE RUN

Page 35

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
20,999.40
0.00
2,533.94
0.00
111.60
0.00
0.00
0.00
11,202.96
0.00
61,285.14
0.00
234.36
0.00
0.00
0.00
32,101.74
0.00
122.76
0.00
5,739.95
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0947 MATERIAL ALLOWANCE Shipping 1.000
EACH 0.000 0.00
2,934.03000 1.000 2,934.03
0950 611-00051 *50 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
154,385.48000 0.000 0.00
0950 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
36,479.25000 2.000 72,958.50
0950 MATERIAL ALLOWANCE Fabrication 1.000
EACH 0.000 0.00
12,458.25000 1.000 12,458.25
0950 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 2.000
EACH 0.000 0.00
139.50000 2.000 279.00
0950 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
9,052.00000 1.000 9,052.00
0950 MATERIAL ALLOWANCE Shipping (Partial) 2.000
WK 0.000 0.00
1,000.45000 2.000 2,000.90
0955 611-00059 *58 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
182,402.97000 0.000 0.00
0955 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
42,315.93000 2.000 84,631.86
0955 MATERIAL ALLOWANCE Shipping 2.000
EACH 0.000 0.00
3,867.58500 2.000 7,735.17
0955 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 2.000
EACH 0.000 0.00

161.82000 2.000 323.64
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t1of 1.000
2
EACH 0.000 0.00
5,002.00000 1.000 5,002.00
0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t2of 1.000
2
EACH 0.000 0.00
4,988.00000 1.000 4,988.00
0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 1.000
EACH 0.000 0.00
14,616.00000 1.000 14,616.00
0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 1.000
EACH 0.000 0.00
14,616.00000 1.000 14,616.00
0960 612-00001 *Delineator (Type I) 223.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0965 612-00002 *Delineator (Type 1) 123.000 12.000
EACH 0.000 0.00
17.05000 12.000 204.60
0970 612-00003  *Delineator (Type IlI) 65.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0975 612-00021 *Delineator (Type 1) (Barrier) 81.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0980 612-00022 *Delineator (Type 1) (Barrier) 293.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0985 612-00023 *Delineator (Type Ill) (Barrier) 13.000 0.000
EACH 0.000 0.00
66.09000 0.000 0.00
0987 612-00052 Reflector CMO 21 0.000 0.000
EACH 0.000 0.00

78.75000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0990 612-00075 *Reflector Strip (6 Inch) 4,341.000 737.000
EACH 0.000 0.00
29.85000 737.000 21,999.45
0992 613-00100 1 In Elec Cond (GALVANIZED) 0.000 0.000
LF 0.000 0.00
35.91000 0.000 0.00
0995 612-00260 *ocation Marker (Fiber Optic)(Dome) 10.000 1.000
EACH 0.000 0.00
170.10000 1.000 170.10
1000 612-00270 *Location Marker (Utility)(Flat Slat) 19.000 14.000
EACH 0.000 0.00
75.60000 14.000 1,058.40
1005 612-15000 Install Marker 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 4,350.000 4,155.000
LF 0.000 0.00
13.87000 4,155.000 57,629.85
1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,760.000 3,043.000
LF 0.000 0.00
22.33000 3,043.000 67,950.19
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,210.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1025 613-01200 *2 Inch Electrical Conduit (Plastic) 20,744.000 11,521.000
LF 0.000 0.00
12.55000 11,521.000 144,588.55
1030 613-01300 *3 Inch Electrical Conduit (Plastic) 1,720.000 1,661.000
LF 0.000 0.00
19.07000 1,661.000 31,675.27
1035 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000 0.000
Metal)
LF 0.000 0.00

39.38000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1040 613-07001

1045 613-07004

1050 613-07011

1055 613-07023

1060 613-07040

1065 613-10000

1070 613-13012

1075 613-13040

1080 613-13065

1082 613-20000

1085 613-34250

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Type One Pull Box

*Type Four Pull Box

*Pull Box (11"x18"x12")

*Pull Box (24"x36"x24")

*Pull Box (30"x48"x24")

*Wiring

*Luminaire (LED) (12,000 Lumens)

*Luminaire (LED)(40,000 lumens)

*Luminaire (LED) (5400 Lumens)

Inst Light Std + Lumin (Temporary)

*Light Standard Metal (25 Foot)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0021

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

59.000 0.000
EACH 0.000
1,223.25000 0.000
1.000 0.000
EACH 0.000
2,640.75000 0.000
61.000 60.000
EACH 1.000
1,223.25000 61.000
9.000 9.000
EACH 0.000
1,904.70000 9.000
3.000 0.000
EACH 0.000
2,640.75000 0.000
1.000 0.400
LS 0.000
259,035.00000 0.400
5.000 0.000
EACH 0.000
1,380.75000 0.000
45.000 34.000
EACH 0.000
948.15000 34.000
4.000 0.000
EACH 0.000
4,252.50000 0.000
11.000 0.000
EACH 0.000
927.15000 0.000
0.000 0.000
EACH 0.000
2,856.00000 0.000

Page 39
ESTIMATE RUN 05/12/2021

15:14:58
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
1,223.25
74,618.25
0.00
17,142.30
0.00
0.00
0.00
103,614.00
0.00
0.00
0.00
32,237.10
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 40

PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1090 613-34300 *Light Standard Metal (30 Foot) 34.000 32.000
EACH 0.000 0.00
2,856.00000 32.000 91,392.00
1095 613-34400 *Light Standard Metal (40 Foot) 5.000 2.000
EACH 0.000 0.00
3,602.55000 2.000 7,205.10
1100 613-40010 *Light Standard Foundation 39.000 33.000
EACH 0.000 0.00
1,478.40000 33.000 48,787.20
1102 613-40012 Light Std Foundation Spec 1.000 1.000
EACH 0.000 0.00
5,077.80000 1.000 5,077.80
1105 613-50100 *Lighting Control Center 3.000 1.000
EACH 0.000 0.00
11,203.50000 1.000 11,203.50
1110 613-50150 *Secondary Service Pedestal 3.000 0.000
EACH 0.000 0.00
4,546.50000 0.000 0.00
1115 613-50210 *Temporary Lighting 1.000 0.000
LS 0.000 0.00
46,977.00000 0.000 0.00
1117 613-50400 Light Std Timber (Temp) (And Luminaire) 8.000 8.000
EACH 0.000 0.00
2,969.40000 8.000 23,755.20
1120 613-80130 *Service Meter Cabinet 4.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1125 614-00011 *Sign Panel (Class 1) 170.000 0.000
SF 0.000 0.00
17.59000 0.000 0.00
1130 614-00012 *Sign Panel (Class ) 2,557.000 0.000
SF 0.000 0.00

19.99000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1135 614-00013 *Sign Panel (Class IIl) 3,339.000 0.000
SF 0.000 0.00
35.18000 0.000 0.00
1140  614-00040 *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1147 614-00818 Steel Sign Post (W 8x18) 0.000 0.000
LF 0.000 0.00
78.75000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
1177 614-03003 Conc Footing (Ty 3) 0.000 0.000
EACH 0.000 0.00

2,598.75000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1210 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
38,347.47000 0.000 0.00
1215 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
31,522.47000 0.000 0.00
1217 614-31800 Monotube Overhead Sign Cant (18 In Dia) 0.000 0.000
EACH 0.000 0.00
34,934.97000 0.000 0.00
1220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 0.000
EACH 0.000 0.00
62,287.47000 0.000 0.00
1225 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 8.000 0.000
EACH 0.000 0.00

81,232.46000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 43

PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1230 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1230 MATERIAL ALLOWANCE Optic Incidentals 3.000
EACH 0.000 0.00
109.92000 3.000 329.76
1235 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1235 MATERIAL ALLOWANCE Optic Incidentals 10.000
EACH 0.000 0.00
484.19000 10.000 4,841.90
1240 614-70030 *QOptical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1245 614-70032 *Optical Filter 16.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1245 MATERIAL ALLOWANCE Optic Incidentals 16.000
EACH 0.000 0.00
219.57250 16.000 3,513.16
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1260 614-72830 *Communications Cabinet (Type 332D) 1.000 1.000
EACH 0.000 0.00
13,083.00000 1.000 13,083.00
1265 614-72832 *Communications Cabinet (Type 2) 2.000 2.000
EACH 0.000 0.00

15,608.25000 2.000 31,216.50
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PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1270 614-72887 Microwave Vehicle Radar Detector 7.000 1.000
EACH 1.000 12,831.00
12,831.00000 2.000 25,662.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1277 614-85001 Impact Atten 0.000 0.000
EACH 0.000 0.00
35,487.90000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 1,552.000
LF 0.000 0.00
8.03000 1,552.000 12,462.56
1300 614-87015 *Buffer Tube Fan Out Kit 6.000 1.000
EACH 0.000 0.00
739.20000 1.000 739.20
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 1.000
EACH 0.000 0.00
1,383.90000 1.000 1,383.90
1310 614-87320 *Closed Circuit Television 4.000 0.000
EACH 1.000 13,322.40
13,322.40000 1.000 13,322.40
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00

18,081.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1320 614-87362

1325

614-87364

1330

614-87692

1330

1335

621-00450

1340

624-20300

1345

625-00000

1346

625-00000

1350

625-00001

1355

625-00015

1360 626-00100

C22927-COMBO
22591-BID
NHPP0252-477

DESCRIPTION

ROADWAY

*Closed Circuit Television Pole with Lowering D

(40 Fee

*Closed Circuit Television Pole with Lowering D

(50 Fee

*Ethernet Switch Type Il

ITEM

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0021

evice

evice

MATERIAL ALLOWANCE Traffic Equipment

*Detour Pavement

Detour Drainage Pipe (Class 0)

*Construction Surveying

Const Surveying (FR21)

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autop

ay)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH
11,632.95000

2.000
EACH
15,172.50000

5.000
EACH
3,960.60000
EACH
3,157.86600
64,721.890
SY
71.37000
7,232.600
LF
143.09000
1.000
LS

1,273,305.60000

1.000
LS
75,500.00000
300.000
HOUR
183.75000
1.000
LS
82,935.55000
1.000
LS

15,604,599.41000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

5.000
0.000
5.000

63,772.670
200.800
63,973.470

6,281.100
0.000
6,281.100

0.588
0.028
0.616

1.000
0.000
1.000

152.500
0.000
152.500

1.000
0.000
1.000

0.671
0.017
0.688

Page 45
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15:14:58
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
30,345.00
0.00
0.00
0.00
15,789.33
14,331.10
4,565,786.55
0.00
898,762.60
35,652.56
784,356.25
0.00
75,500.00
0.00
28,021.88
0.00
82,935.55
265,278.19

10,735,964.39
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PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1361 626-00100 Mobilization (w/o Autopay) (FR21) 1.000 1.000
LS 0.000 0.00
68,193.23000 1.000 68,193.23
1362 626-00100 Mobilization (w/o Autopay) (FR33) 1.000 1.000
LS 0.000 0.00
2,310.00000 1.000 2,310.00
1363 626-00100 Mobilization (w/o Autopay) (FR52) 0.000 0.000
LS 0.000 0.00
12,976.96000 0.000 0.00
1365 626-01101 *Public Information Services (Tier I) 1.000 0.742
LS 0.013 5,454.55
419,581.05000 0.755 316,783.69
1366 900-00014 Added Item (Lump Sum)/ Public Information Services 1.000 0.900
(Tier 1) (Additional)
LS 0.100 10,933.13
109,331.25000 1.000 109,331.25
1370 627-00008 *Modified Epoxy Pavement Marking 1,400.000 823.290
GAL 82.710 5,213.21
63.03000 906.000 57,105.18
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 130.500
GAL 0.000 0.00
90.53000 130.500 11,814.17
1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 2,460.500
GAL 0.000 0.00
32.09000 2,460.500 78,957.45
1385 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 46,930.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Word-Symbol)
SF 0.000 0.00

13.76000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line
) SF 0.000 0.00
10.31000 0.000 0.00
1405 630-00000  *Flagging 8,658.000 6,620.250
HOUR 181.500 4,573.80
25.20000 6,801.750 171,404.10
1410 630-00003 *Uniformed Traffic Control 8,368.000 5,597.500
HOUR 164.500 15,943.34
96.92000 5,762.000 558,453.04
1415 630-00007 *Traffic Control Inspection 274.000 31.000
DAY 1.000 105.00
105.00000 32.000 3,360.00
1420 630-00012 *Traffic Control Management 2,353.000 1,121.000
DAY 61.000 60,207.00
987.00000 1,182.000 1,166,634.00
1425 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1426  900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 468.000 292.500
DAY 26.000 31,662.28
1,217.78000 318.500 387,862.93
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00
787.50000 0.000 0.00
1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 5.000
EACH 0.000 0.00
120.75000 5.000 603.75
1440 630-80341 *Construction Traffic Sign (Panel Size A) 49.000 24.500
EACH 0.000 0.00
42.00000 24.500 1,029.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 14.000 7.000
EACH 0.000 0.00

78.75000 7.000 551.25
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PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455 630-80344 *Construction Traffic Sign (Special) 2,444.000 357.000
SF 0.000 0.00
18.38000 357.000 6,561.66
1460 630-80355 *Portable Message Sign Panel 6.000 3.000
EACH 0.000 0.00
8,925.00000 3.000 26,775.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
yPe) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 215.000 107.500
EACH 0.000 0.00
36.75000 107.500 3,950.63
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
8,557.50000 0.000 0.00
1490 630-80370 Concrete Barrier (Temporary) 91,885.000 45,942.500
LF 0.000 0.00
46.13000 45,942.500 2,119,327.53
1495 630-80378 Glare Screen (Temporary) 6,078.000 2,442.500
LF 359.000 11,821.87
32.93000 2,801.500 92,253.40
1500 630-80380 *Traffic Cone 725.000 362.500
EACH 0.000 0.00

17.54000 362.500 6,358.25



CONTID:
PCN:
PROJECT:

CAT NO0200

1505 630-80401

1510 630-80415

1515 630-80511

1516 630-80520

1520 630-85006

1525 630-85010

1530 630-85041

1535 630-86802

1540 632-00000

1545 700-70010

1550 700-70016

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Delineator (Type 1) (Temporary)

*Advanced Warning Flashing or Sequencing Panel

Type)

*Mobile Pavement Marking Zone

Mobile Pvmt Mkg Zone CO # 003--DAY

Impact Attenuator (Sand Filled Plastic Barrel)

(Temporary)

Impact Attenuator (Temporary)

*Mobile Attenuator

*Traffic Signal (Temporary)

*Night Work Lighting

F/A Minor Contract Revisions

F/A Fuel Cost Adjustment

ESTIMATE NO: 0021

CURRENT
QUANTITY/
UNITS
UNIT PRICE

22.000
EACH
36.75000

10.000
DAY
52.50000

0.000
LS
1,317.86000

15.000
DAY
1,317.86000

4.000
EACH
6,782.17000

43.000
EACH
10,258.73000

1,924.000
DAY
661.50000
273.000
DAY
109.20000
1.000
LS

207,643.30000

0.000
FA
1.00000
425,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

21.500
0.000
21.500

1,085.000
55.000
1,140.000

26.000
4.000
30.000

1.000
0.000
1.000

0.000
0.000
0.000

-442,529.700
-1,557.560
-444,087.260
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AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
220,562.70
36,382.50
754,110.00
436.80
3,276.00
0.00
207,643.30
0.00
0.00
-1,557.56
-444,087.26
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PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

1555  700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -768,906.740
FA 0.000 0.00
1.00000 -768,906.740 -768,906.74
1565 700-70023 F/A On-The-Job Trainee 150,000.000 110,485.000
FA 4,265.000 4,265.00
1.00000 114,750.000 114,750.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1595 700-70034 F/A Rail Road License Fee 27,965.700 27,965.700
FA 0.000 0.00
1.00000 27,965.700 27,965.70
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 1,076.250
FA 0.000 0.00
1.00000 1,076.250 1,076.25
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 1,050.000
FA 0.000 0.00
1.00000 1,050.000 1,050.00
1630 700-70111 Project First Program 25,000.000 169.140
FA 0.000 0.00
1.00000 169.140 169.14
1635 700-70155 F/A Pavement Surface Course Maintenance 227,426.770 204,996.850
FA 22,429.920 22,429.92
1.00000 227,426.770 227,426.77
1640 700-70190 F/A Electric Service Furnish and Install 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 451,801.550 412,821.000
FA 38,980.550 38,980.55
1.00000 451,801.550 451,801.55
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 1,200.110
FA 0.000 0.00

1.00000 1,200.110 1,200.11
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1665 700-70595  F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 70071002  CDOT Risk Pool 500,000.000 206,840.330
FA 13,806.900 13,806.90
1.00000 220,647.230 220,647.23
1711 206-00065  Str Bkfl (Flow-Fill) Category 200--CO # 003 272.030 272.030
cy 0.000 0.00
290.85000 272.030 79,119.93
1726 206-01781  Shoring (A 1) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1731 206-01782  Shoring (A 2) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
28,350.00000 1.000 28,350.00
1736 206-01783  Shoring (A 3) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
51,240.00000 1.000 51,240.00
1741 206-01784  Shoring (A 4) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
31,710.00000 1.000 31,710.00
1746 206-01785  Shoring (A 5) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
31,710.00000 1.000 31,710.00
1751 206-01786  Shoring (A 6) Category 200--CO # 003 1.000 0.500
LS 0.500 7,297.50
14,595.00000 1.000 14,595.00
1756 206-01787  Shoring (A 7) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
32,655.00000 1.000 32,655.00
1761 206-01788  Shoring (A 8) Category 200--CO # 003 1.000 0.500
LS 0.500 6,247.50

12,495.00000 1.000 12,495.00
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1766 206-01789  Shoring (A 9) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
36,960.00000 1.000 36,960.00
1771 206-01790  Shoring (A 10) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
12,495.00000 1.000 12,495.00
1776 206-01791  Shoring (A 11) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
29,295.00000 0.500 14,647.50
1781 206-01792  Shoring (A 12) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1786 206-01793  Shoring (A 13) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
15,750.00000 1.000 15,750.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
33,600.00000 1.000 33,600.00
1796 206-01795  Shoring (A 15) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
29,295.00000 1.000 29,295.00
1801 206-01796  Shoring (A 16) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
15,855.00000 1.000 15,855.00
1806 206-01797  Shoring (A 17) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
41,475.00000 1.000 41,475.00
1811 206-01798  Shoring (A 18) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
12,495.00000 1.000 12,495.00
1816 206-01799  Shoring (A 19) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00

31,710.00000 1.000 31,710.00
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1821 206-01800 Shoring (A 20) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
43,890.00000 1.000 43,890.00
1826 206-01801 Shoring (A 21) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
25,200.00000 1.000 25,200.00
1831 206-01802 Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816 Shoring (A 36) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
213,570.00000 1.000 213,570.00
1862 206-01750 Shoring AREA 41 1.000 1.000
LS 0.000 0.00
45,366.55000 1.000 45,366.55
1863 206-01750 Shoring (AREA 42) (MSE WALL 11) (FR32) 1.000 1.000
LS 0.000 0.00
38,910.49000 1.000 38,910.49
1864 206-01750 Shoring AREA 43 (MSE WALL 16)(FR35) 0.000 0.000
LS 0.000 0.00
12,075.00000 0.000 0.00
1866 210-00500 Reb Port Present Str Category 200--CO # 003 2.000 2.000
EACH 0.000 0.00
7,633.50000 2.000 15,267.00
1931 601-01000 Conc CL B Category 200--CO # 003 131.660 131.660
cY 0.000 0.00
1,443.75000 131.660 190,084.13
1932 601-01025 Conc CL B (Misc) 12.000 10.770
cY 0.000 0.00
5,105.10000 10.770 54,981.93
1951 606-00301 Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- CO# 3,663.000 1,975.000
003
LF 0.000 0.00

30.02000 1,975.000 59,289.50
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3000 900-00022 Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070 2,985.070
FOR PMJM HABITAT) sy 0.000 0.00
19.53000 2,985.070 58,298.42
3005 900-00014 Added Item (Lump Sum)/ Impact Attenuator Restocking 1.000 1.000
LS 0.000 0.00
5,218.50000 1.000 5,218.50
3010 900-00014 Added Item (Lump Sum)/ 1.000 1.000
LS 0.000 0.00
1,617.00000 1.000 1,617.00

CAT 0200 CURRENT AMT$ 02,484,457.63 $ 1,425,594.04 $60,197,218.56
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 1,344.000
SY 0.000 0.00
2.84000 1,344.000 3,816.96
1680 202-00400 *Removal of Bridge 2.000 2.000
EACH 0.000 0.00
144,826.54000 2.000 289,653.08
1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1686 202-00453 Rem Port Present Str (2) 0.000 0.000
Sy 0.000 0.00
430.29000 0.000 0.00
1687 202-00495 Rem Port Present Str (FR32 & FR 35) 1.000 1.000
LS 0.000 0.00
45,766.66000 1.000 45,766.66
1688 202-00460 Rem Port Present Str (3) 0.000 0.000
SY 0.000 0.00
646.53000 0.000 0.00
1690 202-00504 Removal of Expansion Device 170.000 115.000
LF 0.000 0.00

200.14000 115.000 23,016.10
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1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700 206-00000 *Structure Excavation 6,662.000 6,662.000
cY 0.000 0.00
20.00000 6,662.000 133,240.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1715 206-00100 *Structure Backfill (Class 1) 6,535.000 3,401.000
cY 1,454.000 53,172.78
36.57000 4,855.000 177,547.35
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 3,153.000
CY 1,454.000 27,277.04
18.76000 4,607.000 86,427.32
1725 206-01781 *Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 0.000 0.000
LS 0.000 0.00

31,710.00000 0.000 0.00
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1750 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 0.000 0.000
LS 0.000 0.00
36,960.00000 0.000 0.00
1770 206-01790 *Shoring (Area 10) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 0.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 0.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 0.000 0.000
LS 0.000 0.00

15,855.00000 0.000 0.00
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1805 206-01797 *Shoring (Area 17) 0.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1820 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
43,890.00000 0.000 0.00
1825 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
25,200.00000 0.000 0.00
1830 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1835 206-01810 *Shoring (Area 30) 1.000 1.000
LS 0.000 0.00
55,684.79000 1.000 55,684.79
1837  900-00006 Added Item (Dollar)/ Structure #H-17-CX Caisson C-2 7 18,108.030 18,108.030
Repair
P DOL 0.000 0.00
1.00000 18,108.030 18,108.03
1840 206-01811 *Shoring (Area 31) 1.000 1.000
LS 0.000 0.00
55,684.79000 1.000 55,684.79
1845 206-01816 *Shoring (Area 36) 0.000 0.000
LS 0.000 0.00
213,570.00000 0.000 0.00
1850 206-01817 *Shoring (Area 37) 1.000 1.000
LS 0.000 0.00

76,492.50000 1.000 76,492.50
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1855 206-01818 *Shoring (Area 38) 1.000 1.000
LS 0.000 0.00
118,895.24000 1.000 118,895.24
1860 206-01819 *Shoring (Area 39) 1.000 1.000
LS 0.000 0.00
31,145.31000 1.000 31,145.31
1865 210-00500 *Rebuild Portions of Present Structure 0.000 0.000
EACH 0.000 0.00
7,633.50000 0.000 0.00
1870 210-00530 Rebuild Portions of Present Structure 4.000 0.000
SF 0.000 0.00
190.58000 0.000 0.00
1875 420-00000 *Geomembrane 1,965.000 1,024.000
Sy 499.000 5,648.68
11.32000 1,523.000 17,240.36
1880 502-00460 Pile Tip 36.000 36.000
EACH 0.000 0.00
196.98000 36.000 7,091.28
1885 502-00500 Complete Joint Penetration (CJP) Splice 8.000 2.000
EACH 0.000 0.00
1,821.15000 2.000 3,642.30
1890 502-11489 Steel Piling (HP 14x89) 3,639.270 3,639.270
LF 0.000 0.00
97.07000 3,639.270 353,263.94
1891 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 201.990 50.730
Section 502.13)
LF 0.000 0.00
77.66000 50.730 3,939.69
1895 503-00030 *Drilled Shaft (30 Inch) 1,861.000 1,861.000
LF 0.000 0.00
403.16000 1,861.000 750,280.76
1896 900-00012 Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio nal 2.000 2.000
Compensation
LF 0.000 0.00

463.63000 2.000 927.26
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1900 503-00048 *Drilled Shaft (48 Inch) 1,223.000 1,160.330
LF 0.000 0.00
639.56000 1,160.330 742,100.65
1905 513-00600 *Bridge Drain 6.000 5.000
EACH 0.000 0.00
4,942.84000 5.000 24,714.20
1910 515-00120 Waterproofing (Membrane) 9,154.000 5,061.000
SY 0.000 0.00
21.16000 5,061.000 107,090.76
1915 515-00400 *Concrete Sealer 427.000 244.500
SY 0.000 0.00
13.02000 244.500 3,183.39
1920 518-01004 Bridge Expansion Device (0-4 Inch) 0.000 0.000
LF 0.000 0.00
252.47000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 518-01004 Br Expan Device (0-4 In) 873.000 506.000
LF 147.000 37,551.15
255.45000 653.000 166,808.85
1921 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 MATERIAL ALLOWANCE Expansion Device 36.000
LF -36.000 -3,693.60

102.60000 0.000 0.00
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PROJECT:

CAT NO0300

1921

1925

1930

1935

1935

1935

1935

1936

1938

1940

1943

518-03000

601-01000

601-03040

900-00006

601-03057

601-40301

601-51005

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE Expansion Device

*Sawing and Sealing Bridge Joint

*Concrete Class B

*Concrete Class D (Bridge)

MATERIAL ALLOWANCE Deck Panels--H-17-CY

MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor

1935-001

MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935-
003, 004

Added Item (Dollar)/ Precast Concrete Deck Panel

Materials

Conc CL DR

*Structural Concrete Coating

Galvanic Anodes

ESTIMATE NO: 0021

CURRENT
QUANTITY/
UNITS
UNIT PRICE
LF
102.60000
873.000
LF
31.44000
0.000
cYy
1,443.75000
4,571.000
cy
704.93000
cYy
1,245.25142
t
cy
704.93000
002,
cYy
704.93000
177,094.320
DOL
1.00000
0.000
cYy
4,733.11000
40,711.000
SF
1.51000
0.000
EACH

79.08000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

331.000
-111.000
220.000

78.000
0.000
78.000

0.000
0.000
0.000

3,190.790
145.980
3,336.770

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

143,301.840
0.000
143,301.840

0.000
0.000
0.000

22,495.500
0.000
22,495.500

0.000
0.000
0.000

Page 61
ESTIMATE RUN
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-11,388.60
22,572.00
0.00
2,452.32
0.00
0.00
102,905.68
2,352,189.28
0.00
0.00
0.00
0.00
0.00
0.00
0.00
143,301.84
0.00
0.00
0.00
33,968.21
0.00
0.00
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1945  602-00020 *Reinforcing Steel (Epoxy Coated) 1,077,477.000 773,700.900
LB 276,650.300 343,046.37
1.24000 1,050,351.200 1,302,435.49
1950 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts) 0.000 0.000
LF 0.000 0.00
30.02000 0.000 0.00
1955 606-10700 *Bridge Rail Type 7 621.000 618.000
LF 0.000 0.00
98.64000 618.000 60,959.52
1960 606-11010 Bridge Rail Type 10R 472.000 0.000
LF 0.000 0.00
152.70000 0.000 0.00
1960 MATERIAL ALLOWANCE Galvanized Steel Railing, Ty pe 10R 439.000
LF 0.000 0.00
73.80000 439.000 32,398.20
1965 606-11030 *Bridge Rail Type 10M 1,362.000 670.500
LF 0.000 0.00
154.43000 670.500 103,545.32
1965 MATERIAL ALLOWANCE Bridge Rail Hardware 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1965 MATERIAL ALLOWANCE Bridge Rail 67.500
LF 0.000 0.00
73.80000 67.500 4,981.50
1970 607-53005 *Fence Chain Link (Special) 286.000 0.000
LF 0.000 0.00
87.40000 0.000 0.00
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 576.000
LF 0.000 0.00
53.61000 576.000 30,879.36
1980 613-00200 *2 Inch Electrical Conduit 3,705.000 3,136.000
LF 0.000 0.00

12.55000 3,136.000 39,356.80
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PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1985 618-01150 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,476.000 1,476.000
BT50
) LF 0.000 0.00
311.27000 1,476.000 459,434.52
1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed 0.000
Concrete Girders
LF 0.000 0.00
187.32355 0.000 0.00
1985 MATERIAL ALLOWANCE Diaphragms--30 Each 0.000
LF 0.000 0.00
18.23801 0.000 0.00
1990 618-01158 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,944.000 1,944.000
BT58
) LF 0.000 0.00
312.06000 1,944.000 606,644.64
1990 MATERIAL ALLOWANCE Diaphragms--16 Each 0.000
LF 0.000 0.00
7.38527 0.000 0.00
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM 0.000
LF 0.000 0.00
193.24000 0.000 0.00
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM, 0.000
Ph 2
LF 0.000 0.00
193.24000 0.000 0.00
1995 618-01166 *Prestressed Concrete | (Special)(South Gap Pro ject - 5,423.000 5,423.000
BT66
) LF 0.000 0.00
324.89000 5,423.000 1,761,878.47
1995 MATERIAL ALLOWANCE Diaphragms--96 Each 0.000
LF 0.000 0.00
15.88452 0.000 0.00
1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3 (1908) 0.000
LF 0.000 0.00

189.03000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Phase 2 0.000
LF 0.000 0.00

189.03000 0.000 0.00

CAT 0300 CURRENT AMT$ 11,744,347.72  $ 554,519.50 $10,252,759.04
CAT NO0310 Walls

0407 210-04027 Modify Str (Spec) (FR36) 0.750 0.750
EACH 0.000 0.00
4,694.48000 0.750 3,520.86
1861 206-01750 Shoring (AREA 40) 1.000 1.000
LS 0.000 0.00
112,079.88000 1.000 112,079.88
2000 206-00000 *Structure Excavation 84,300.000 79,371.000
CY 4,929.000 98,580.00
20.00000 84,300.000 1,686,000.00
2005 206-00050 *Structure Backfill (Special) 3,601.000 3,601.000
cY 0.000 0.00
85.49000 3,601.000 307,849.49
2010 206-00100 *Structure Backfill (Class 1) 101,321.000 70,927.000
cY 0.000 0.00
36.57000 70,927.000 2,593,800.39
2015 206-00200 *Structure Backfill (Class 2) 4,363.000 4,206.000
CY 157.000 3,297.00
21.00000 4,363.000 91,623.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,779.000 27,646.000
cY 0.000 0.00
18.76000 27,646.000 518,638.96
2025 420-00000 *Geomembrane 15,929.000 12,819.000
Sy 0.000 0.00
11.32000 12,819.000 145,111.08
2030 504-04420 *Precast Panel Facing 54,320.000 43,631.000
SF 0.000 0.00

28.18000 43,631.000 1,229,521.58
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PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2035 507-00000 *Concrete Slope and Ditch Paving 112.000 70.600
cY 0.000 0.00
1,473.68000 70.600 104,041.81
2040 515-00400 *Concrete Sealer 10,619.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,671.000 11,366.400
CY 282.000 157,265.76
557.68000 11,648.400 6,496,079.71
2050 601-40301 *Structural Concrete Coating 144,003.000 43,214.000
SF 0.000 0.00
1.51000 43,214.000 65,253.14
2055 602-00000 *Reinforcing Steel 490,637.000 489,932.000
LB 0.000 0.00
1.08000 489,932.000 529,126.56
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,596.000 580,361.000
LB 11,851.000 14,695.24
1.24000 592,212.000 734,342.88
2061 900-00006 Added Item (Dollar)/ Reinforcing Steel (Epoxy Coate d) 36,507.830 0.000
|/ Stockpiled Material
DOL 0.000 0.00
1.00000 0.000 0.00
2065 604-19000 *Inlet Special 2.000 2.000
EACH 0.000 0.00
5,250.00000 2.000 10,500.00
2070 605-83002 Geocomposite Drain with Pipe 1,086.000 875.000
SY 0.000 0.00
21.00000 875.000 18,375.00
2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 264.000 264.000
LF 0.000 0.00
201.00000 264.000 53,064.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 4,725.000
LF 0.000 0.00

98.64000 4,725.000 466,074.00
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PCN: 22591-BID ESTIMATE RUN 05/12/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2081 608-10010 Sidewalk Drain 2.000 0.000
EACH 0.000 0.00
17,587.50000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00
132.83000 0.000 0.00
2090 606-11030 *Bridge Rail Type 10M 552.000 552.000
LF 0.000 0.00
154.43000 552.000 85,245.36
2090 MATERIAL ALLOWANCE Bridge Rail 5.000
LF 0.000 0.00
73.80000 5.000 369.00
2095 607-01050 *Fence Wire With Metal Posts 3,235.000 2,288.000
LF 0.000 0.00
33.80000 2,288.000 77,334.40
2096 900-00006 Added Item (Dollar)/ Price Reductions per Subsectio n 0.000 -2,401.330
105.03
DOL 0.000 0.00
1.00000 -2,401.330 -2,401.33

CAT0310 CURRENT AMT$ 18,231,006.70 $ 273,838.00 $15,325,549.77
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

2100 620-00002 Field Office (Class 2) 3.000 3.000
EACH 0.000 0.00
63,923.08000 3.000 191,769.24
2105 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
585,191.28000 1.000 585,191.28
2110 620-00012 Field Laboratory (Class 2) 2.000 2.000
EACH 0.000 0.00
34,757.05000 2.000 69,514.10
2115 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
3,570.00000 4.000 14,280.00
CAT 0400 CURRENT AMT$ 860,754.62 $ 0.00 $ 860,754.62

PROJECT TOTAL CURRENT AMT $33,320,566.67 $ 2,253,951.54  $86,636,281.99



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

Page 1
ESTIMATE RUN 05/12/2021

15:14:58

ESTIMATE NO: 0021 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 628.0
PERCENT TIME:

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

52.12 ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 04/25/2021 DATE TIME STARTED 08/07/2019
P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  4,341,714.93  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 2,520,712.91 169,676.96
PERCENT COMPLETE: 58.06% TOTAL EARNINGS 2,520,712.91 169,676.96
FUNDS AVAILABLE: $ 1,821,002.02 STOCKPILED MATERIALS 142,616.54 0.00
GROSS EARNINGS 2,663,329.45 169,676.96
TOTAL CLAIMS: $ 0.00 RETAINAGE -56,412.16 -2,318.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,606,917.29 167,358.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,606,917.29 167,358.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 167,358.90
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22927-BID ESTIMATE RUN 05/12/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 1.000
EACH 1.000 144,826.54
144,826.54000 2.000 289,653.08
0010 206-00000 *Structure Excavation 6,822.000 4,073.000
cY 0.000 0.00
20.00000 4,073.000 81,460.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 9,685.500
cY 0.000 0.00
36.57000 9,685.500 354,198.74
0020 206-00200 *Structure Backfill (Class 2) 657.000 506.000
cY 0.000 0.00
21.00000 506.000 10,626.00
0025 206-00360 *Mechanical Reinforcement of Soil 11,357.000 7,397.500
cY 0.000 0.00
18.76000 7,397.500 138,777.10
0030 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 1.000
LS 0.000 0.00
67,215.52000 1.000 67,215.52
0040 206-01814 *Shoring (Area 34) 1.000 1.000
LS 0.000 0.00
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 1.000
LS 0.000 0.00
69,894.09000 1.000 69,894.09
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0055 420-00000 *Geomembrane 5,622.000 2,091.500
SY 0.000 0.00

11.32000 2,091.500 23,675.78



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22927-BID ESTIMATE RUN 05/12/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0060 502-00460 Pile Tip 42.000 24.000
EACH 0.000 0.00
196.98000 24.000 4,727.52
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0062 502-00500 CJP Splice 11.000 11.000
EACH 0.000 0.00
1,821.15000 11.000 20,032.65
0065 502-11489 Steel Piling (HP 14x89) 2,367.310 1,628.730
LF 0.000 0.00
97.07000 1,628.730 158,100.82
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
44.27750 0.000 0.00
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
44.27750 0.000 0.00
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 210.000 31.660
Section 502.13)
LF 0.000 0.00
77.66000 31.660 2,458.72
0070 504-04420 *Precast Panel Facing 14,077.000 9,097.000
SF 0.000 0.00
28.18000 9,097.000 256,353.46
0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 1.000
EACH 0.000 0.00

4,942.84000 1.000 4,942.84
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PCN: 22927-BID ESTIMATE RUN 05/12/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0085 515-00120 Waterproofing (Membrane) 1,634.000 359.000
SY 458.000 9,691.28
21.16000 817.000 17,287.72
0090 515-00400 *Concrete Sealer 75.000 38.000
SY 0.000 0.00
13.02000 38.000 494.76
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 60.000
LF 216.000 6,791.04
31.44000 276.000 8,677.44
0100 601-03040 Concrete Class D (Bridge) 596.000 296.000
cY 0.000 0.00
704.93000 296.000 208,659.28
0105 601-03050 Concrete Class D (Wall) 24,000 18.900
cY 0.000 0.00
557.68000 18.900 10,540.15
0110 601-40301 *Structural Concrete Coating 17,749.000 7,650.000
SF 0.000 0.00
1.51000 7,650.000 11,551.50
0115 602-00000 *Reinforcing Steel 1,122.000 639.000
LB 0.000 0.00
1.08000 639.000 690.12
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 66,160.000
LB 0.000 0.00
1.24000 66,160.000 82,038.40
0120 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00
0.67940 0.000 0.00
0120 MATERIAL ALLOWANCE Rebar 2,869.996
LB 0.000 0.00
0.74890 2,869.996 2,149.34
0125 605-83002 Geocomposite Drain with Pipe 288.000 184.000
SY 0.000 0.00

21.00000 184.000 3,864.00



CONTID:
PCN:
PROJECT:

C22927-COMBO
22927-BID
FBR0252-486

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0021

Page 5
ESTIMATE RUN 05/12/2021

CAT NO0300

0130 606-00931

0135 606-10700

0140 607-01050

0145 607-53137

0150 613-00200

0155 618-01994

0156 618-01992

0156

0156

0156

0160 625-00000

CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE ____
Bridge Enterprise
*Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000
201.00000 0.000
*Bridge Rail Type 7 216.000 108.000
LF 0.000
98.64000 108.000
*Fence Wire With Metal Posts 519.000 425.000
LF 0.000
33.80000 425.000
*Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000
53.61000 0.000
*2 Inch Electrical Conduit 432.000 216.000
LF 0.000
12.55000 216.000
*Prestressed Concrete Box (Depth 32" Through 48 ") 9,177.000 0.000
SF 0.000
54.67000 0.000
Prestress Conc Box (Depth Less Than 32") Item N umber 5,187.000 5,187.000
Correction
SF 0.000
54.67000 5,187.000
MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000
35.40000 0.000
MATERIAL ALLOWANCE Prestress Girder 1,955.000
SF 0.000
35.40000 1,955.000
MATERIAL ALLOWANCE Adj. for 0156-001(18") & 015 6-002 2,013.000
(1,995
SF 0.000
35.40000 2,013.000
Construction Surveying (Bridge Enterprise) 1.000 0.900
LS 0.000
53,054.40000 0.900

15:14:58
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
10,653.12
0.00
14,365.00
0.00
0.00
0.00
2,710.80
0.00
0.00
0.00
283,573.29
0.00
0.00
0.00
69,207.00
0.00
71,260.20
0.00
47,748.96
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CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION

PCN: 22927-BID ESTIMATE RUN 05/12/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0021 15:14:58
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0165 626-00100 Mobilization (without Autopay) (Bridge Enterpri se) 1.000 0.500
LS 0.025 8,368.10
334,724.12000 0.525 175,730.16

0170 700-70010 F/A Minor Contract Revisions Bridge Enterprise 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0300 CURRENT AMT$ 4,341,714.93 $ 169,676.96 $ 2,663,329.52

PROJECT TOTAL CURRENT AMT $ 4,341,714.93  $ 169,676.96 $ 2,663,329.52



